
DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

_____________ 
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OFFICE Program Delivery 
  
DATE  May 4, 2016 
 
FROM Albert V. Shelby, III, State Program Delivery Engineer 

 
TO Program Delivery/Consultant Relations Committee 
 
SUBJECT   Supplemental Agreement Request Process for Contracts owned by the Office of Program  
 Delivery 
 

As part of our ongoing effort to improve contracting and procurement efforts with the 
Department, we are pleased to offer the attached Supplemental Agreement Request Process 
developed in conjunction with the GDOT Office of Program Delivery, GDOT 
Transportation Services Procurement, and the Consultant Relations Committee Procurement 
Subcommittee.  The process includes a flowchart which outlines the roles, responsibilities, 
and authorities of the consultant, GDOT procurement and GDOT’s project manager.   
   
Please adhere to this process for future Supplemental Agreement Requests to the 
Department.  If you have any questions or require additional information, please don’t 
hesitate to contact me directly at 404-631-1758.  
  
Attachments 
  
 



CRC Procurement Subcommittee, SA Task Force    February 15, 2016 
 

Supplement Agreement Request Process: 

1. Consultant PM or GDOT PM identifies need for Supplemental Agreement (SA). 

2. Consultant PM submits “Request for Supplemental Agreement” in writing to the Office Head of Program 
Delivery, including a detailed justification for the supplement, description of impacts to schedule, and an 
estimate of additional fee needed to complete the work.  All correspondence should be copied to the GDOT PM 
and Assistant Office Head of Program Delivery (AOH).  GDOT PM makes a recommendation to Office Head of 
Program Delivery (OH) to Approve, Deny, or request for Additional Justification for the SA. 

3. OH prepares a response in writing to consultant in the form of an Approval, Denial, or request for Additional 
Justification.  Denial letters should include reason for Denial. Request for Additional Justification should include a 
list of items needed for Approval.  

4. If Approved, proceed to Step 7. 

5. If Additional Justification is requested, consultant should resubmit the request in Step 2, modified to include the 
additional justification. 

6. If denied, consultant may accept the decision or appeal by requesting a meeting with Office of Program Delivery 
management.  If resolution is still not reached, consultant may appeal to Director of P3/Program Delivery. 

7. Consultant PM provides a detailed scope description to GDOT PM.  Consultant may request a meeting with the 
GDOT PM and SMEs to review the scope of work and anticipated task list.   

8. GDOT PM initiates the 1625 to secure funding if required, identifies GDOT SMEs needed to develop independent 
hours estimates for SA related work, and requests GDOT Procurement to initiate process to obtain consultant’s 
fee for SA work. 

9. GDOT Procurement submits a request to Consultant PM to approve the scope of work and submit a Task List 
using the approved Cost Proposal Spreadsheet.   

10. Consultant PM submits Task List spreadsheet to GDOT Procurement and proceeds with hours estimate and 
development of Cost Proposal. 

11. GDOT PM requests Independent Hours Estimate from SMEs.  Procurement submits request for Cost Proposal to 
Consultant PM. 

12. GDOT PM compiles, reviews, and submits Independent Hours Estimates from GDOT SMEs to GDOT procurement 
for use in Negotiation.  Consultant PM submits Cost Proposal, with all associated back‐up, to GDOT Procurement. 

13. GDOT Negotiator compares SME Independent Hours Estimates and Consultant Cost Proposal hours, evaluates in 
accordance with GDOT Procurement policies, and provides a summary recommendation to the GDOT PM. 

14. GDOT PM prepares a response to Consultant in the form of an Approval, recommendations for hours 
adjustments, or documentation showing the percent difference (+’ve or –’ve) of the Consultants hours to the 
SME Independent Hours Estimate by task. Procurement submits response for approval or changes to hours 
estimate  to Consultant PM 

15. Consultant PM reviews the GDOT PM response and either revises the hours estimate or requests a meeting with 
the GDOT PM and/or GDOT SMEs to discuss interpretation of the scope and hours discrepancies.  The results of 
this meeting should be documented by the GDOT PM.  If an agreement cannot be reached, the Consultant PM 
can escalate the disagreement to either the AOH or the Office Head of Program Delivery.  If the Consultant 
cannot come to an agreed upon estimate of hours/costs, the GDOT PM will need to secure the SA services within 
the Department or through a Department On‐Call Contract. 

16. Procurement submits agreed to SA for Consultant signature and obtains internal approvals and signatures. 

17. Procurement issues NTP. 
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